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Item Title Detail

1 Key conversations ISMR met with Caltrans Senior Bridge Engineer Scott Kennedy and ABF 

Engineer Dan Raynor to discuss Tower partial mockup status.  Mr. Raynor 

requested that TL-08-1055, rejecting ZPMC’s partial mockup procedure, be 

resubmitted with detailed comments for revision.  ISMR revised 

TL-08-1055 to Revision 1 and submitted to Construction for approval.

Mr. Raynor stated that ZPMC was still practicing the partial mockup 15mm 

fillet welds, but that they now had four out of ten welds that had cracked 

and that the only welds that had cracked were the lug plate to diaphragm 

plates.  Mr. Raynor also stated that the welds were inspected immediately 

after welding and no cracks were apparent, but that several days later the 

cracks appeared.  ISMR pointed out that the diaphragm plates are HPS485 

material and the Contract Special Provisions require H4 electrodes to be 

used when welding to HPS485 material in order to prevent 

hydrogen-cracking.  ISMR pointed out that the delayed appearance of 

cracks is a symptom of hydrogen induced cracking.  ISMR also pointed out 

that WPS’s that had been provided by ABF did not specify H4 electrodes.  

ISMR inquired whether ZPMC was using H4 electrodes.  Mr. Raynor stated 

that he was sure that ABF had confirmed in the past that ZPMC was using 

H4 electrodes.

2 Other important observations Caltrans inspector observed that ZPMC has started to fit-up and weld 

diaphragm flange plates.

Inspected By: McReynolds,Robert Quality Assurance Inspector
Reviewed By: Wahbeh,Mazen QA Reviewer

TL-6042,Daily Project Journal Page 1 of 1


